COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2016

ESTI MATE SUMVARY 14: 40: 38
CONTI D C20351 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20351- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 30.0  DAYS TI VE ALLOW 65 WORK DAYS
PR |-70 MP 241.6 FLOOD REPAIR SLIDE PERCENT TIME:  46.15 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO ER0703- 424
PR |-70 MP 241.6 FLOOD REPAI R
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 25/ 2016 DATE TI ME STARTED 10/ 06/ 2015
7353 S. EAGLE STREET DATE LET 07/ 16/ 2015 DATE WORK BEGAN 10/ 06/ 2015
DATE AWARDED 08/ 11/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 10/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,798, 449. 06 PARTI Ol PATI NG $ 946, 001. 03 $ 202, 015. 54
AWARD PRQIECT AMT: $  1,697,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 52.60% TOTAL EARNI NGS 946, 001. 03 202, 015. 54
FUNDS AVAI LABLE: $ 852, 448.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 946, 001. 03 202, 015. 54
TOTAL CLAI VB $ 0.00 RETAI NAGE -23,761.80 -4,211.28
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 922, 239. 23 197, 804. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 922, 239. 23 197, 804. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197, 804. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20351-BI D ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 000 0. 00
75, 000. 00000 0. 500 37,500. 00
0010 202- 00090 *Renoval of Delineator 4. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0015 202-00220 Renoval of Asphalt Mat 1, 348. 000 769. 000
SY 0. 000 0. 00
9. 50000 769. 000 7, 305. 50
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 154. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202-00810 *Renoval of G ound Sign 11. 000 10. 000
EACH 0. 000 0. 00
82. 00000 10. 000 820. 00
0030 202-01130 *Renoval of Quardrail Type 3 36. 000 25. 000
LF 0. 000 0. 00
35. 00000 25. 000 875. 00
0035 202-01170 Renoval of Guardrail Type 7 353. 000 343. 000
LF 0. 000 0. 00
25. 00000 343. 000 8,575. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 385. 000 192. 500
CY 0. 000 0. 00
69. 00000 192. 500 13, 282. 50
0045 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0050 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0.00
0065 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 20. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0075 208-00008 *Erosion Log (9 Inch) 900. 000 0. 000
LF 0. 000 0. 00
4. 90000 0. 000 0. 00
0080 208-00035 *Aggr egat e Bag 470. 000 163. 000
LF 0. 000 0. 00
7.00000 163. 000 1, 141. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 500
EACH 0. 500 1, 300. 00
2,600. 00000 1. 000 2,600. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 60. 000 4.000
HOUR 0. 000 0. 00
190. 00000 4.000 760. 00
0105 208-00107  Renoval of Trash 26. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0110 208-00205 Erosi on Control Supervisor 276. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 708. 85000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
4, 875. 90000 0. 000 0. 00
0125 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 634. 35000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 0. 200 0. 000
ACRE 0. 000 0. 00
4,334. 10000 0. 000 0. 00
0140 217-00020 *Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0150 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 304- 06007 Aggregate Base Course (Cl ass 6) 297. 000 0. 000
CY 0. 000 0. 00
43. 00000 0. 000 0. 00
0160 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 586. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0165 411-10253 Enul si fied Asphalt (CSS-1H 94. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20351-BI D ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 420-00132 Geotextile (Separator) (Cass 1) 135. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0175 506-00209 Riprap (9 Inch) 21. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0180 507-00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 61. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 69. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0190 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0195 606- 11030 *Bridge Rail Type 10M 329. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0205 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0210 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0215 612-00003 *Del i neator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0220 614-00011 *Sign Panel (Qass I) 53. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0230 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 100 2,500. 00
25, 000. 00000 0. 600 15, 000. 00
0235 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0.584
LS 0. 390 61, 639. 68
158, 050. 45000 0.974 153, 941. 14
0245 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0250 627-00008 Modi fi ed Epoxy Pavenent Marking 7.000 0. 000
GAL 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 627-00011 Paverent Mar ki ng Paint (\Waterborne) 6. 000 0. 000
GAL 0. 000 0. 00
530. 00000 0. 000 0. 00
0260 630-00000  *Fl aggi ng 1, 300. 000 231. 500
HOUR 0. 000 0. 00
29. 00000 231.500 6, 713. 50
0265 630- 00007 *Traffic Control Inspection 112. 000 64. 000
DAY 48. 000 1, 008. 00
21. 00000 112. 000 2,352.00
0270 630-00012 *Traffic Control Managenent 65. 000 14. 000
DAY 3. 000 2,460. 00
820. 00000 17. 000 13, 940. 00
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0285 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 6. 500
EACH 0. 000 0. 00
22. 00000 6. 500 143. 00
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 000 4. 500
EACH 0. 000 0. 00
22. 00000 4. 500 99. 00
0295 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0300 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 5. 000
EACH 0. 000 0. 00
44. 00000 5. 000 220. 00
0305 630-80370 Concrete Barrier (Tenporary) 450. 000 204. 000
LF 0. 000 0. 00
66. 00000 204. 000 13, 464. 00
0310 630-85011 *| npact Attenuator (Tenporary) 498. 000 123. 000
DAY 126. 000 2,016. 00
16. 00000 249. 000 3,984. 00
0315 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
8, 700. 00000 2.000 17, 400. 00
0320 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 -11.520
FA 0. 000 0. 00
1. 00000 -11.520 -11.52



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70074 F/ A otain Power from 1, 759. 010 0. 000
F A 1,759. 010 1,759.01
1. 00000 1,759. 010 1,759.01
0345 700- 70155 F/ A Pavenent Surface Course Maintenance 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0401 620-00001 Field Ofice (CL 1) Added ItemField Ofice 0. 000 0. 000
EACH 0. 000 0. 00
8, 651. 50000 0. 000 0. 00
0402 620- 00012 Field Lab (CL 2) Added ItemField Lab (Oass 2) 0. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0403 620- 00020 Sanitary Facility Added Item Sanirtary Facility 0. 000 0. 000
EACH 0. 000 0. 00
803. 55000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 881,103.01 % 73,682.69 % 308, 943. 13
CAT NOO300 STRUCTURES - CI P RETAI NI NG WALL
0355 206- 00000 Structure Excavation 1, 370. 000 1, 370. 000
CcY 0. 000 0. 00
66. 00000 1, 370. 000 90, 420. 00
0360 206-00100  Structure Backfill (Qass 1) 1, 330. 000 0. 000
CcY 0. 000 0. 00
49. 00000 0. 000 0. 00
0365 206-01750 *Shoring 1. 000 1. 000
LS 0. 000 0. 00
220, 000. 00000 1. 000 220, 000. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20351-BID ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES - Cl P RETAI NI NG WALL
0370 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0375 503-00018 *Drilled Caisson (18 Inch) 553. 000 476. 000
LF 77.000 26, 950. 00
350. 00000 553. 000 193, 550. 00
0376 503-00018 Drilled Caisson (18 In) Drilled Caisson (18 Inch) 40. 000 40. 000
Added Depth 15% Price Adj ustnent
LF 0. 000 0. 00
402. 50000 40. 000 16, 100. 00
0380 503-00024 *Drilled Caisson (24 Inch) 125. 000 0. 000
LF 125. 000 65, 000. 00
520. 00000 125. 000 65, 000. 00
0385 601- 03050 *Concrete Cass D (Vall) 514. 000 0. 000
cY 70. 010 24,503. 50
350. 00000 70. 010 24,503. 50
0390 601- 40300 *Structural Concrete Coating 650. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0395 602- 00000 *Rei nforcing Steel 37, 630. 000 0. 000
LB 10, 036. 000 8, 530. 60
0. 85000 10, 036. 000 8, 530. 60
0400 602- 00020 *Rei nforcing Steel (Epoxy Coated) 33, 490. 000 0. 000
LB 3, 525. 000 3,348.75
0. 95000 3, 525. 000 3,348.75
CAT 0300 CURRENT AMI $ 902, 941.00 $ 128,332.85 % 622, 652. 85
CAT NOO400 CE | TEMS
0404 620-00001 Field Ofice (CL 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 651. 50000 1. 000 8, 651. 50
0405 620-00012 Field Lab (CL 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1. 000 4, 950. 00
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CONTI D C20351
PCN: 20351-BI D ESTI MATE RUN 04/ 12/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0004 14: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CE | TEMB
0406 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
803. 55000 1. 000 803. 55
CAT 0400 CURRENT AMI  $ 14, 405.05 $ 0.00$ 14, 405. 05
PRQJIECT TOTAL CURRENT AMI $ 1,798, 449.06 $ 202,015.54 % 946, 001. 03



